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ENERGY AND ENVIRONMENT CABINET
Steven L. Beshear Leonard K. Peters
Governor Department for Environmental Protection Secretary
Division of Waste Management
200 Fair Oaks, 2™ Floor
Frankfort, Kentucky 40601-1190
www.kentucky.gov

January 27, 2014

Ms. Rachel Blumenfeld

US Department of Energy
Portsmouth/Paducah Project Site Office
PO Box 1410

Paducah, Kentucky 42002

RE: Approval of the Federal Facility Agreement Milestone Modification for the Proposed
Plan for the Burial Grounds Operable Unit Source Areas Solid Waste Management
Units 5 and 6 (DOE/LX/07-1275&D2) and Subsequent Documents.
Paducah Gaseous Diffusion Plant
Paducah, McCracken County, Kentucky
KY8-890-008-982

Ms. Blumenfeld:

The Kentucky Division of Waste Management (Division) acknowledges receipt of the
DOE’s January 16, 2014 Federal Facility Agreement (FFA) Milestone Modification for the D2
Proposed Plan for the Burial Grounds Operable Unit Source Areas Solid Waste Management
Units 5 and 6 and subsequent documents. This 30-day extension is based on the Division’s
December 19, 2013 extension request which sought additional time to allow for a decision
regarding Site 9 to be made prior to accepting a preferred alternative and ultimate approval of a
remedy to address SWMUSs 5 and 6. In accordance with Sections XXIX.B.4 and XXIX.B.6 of
the FFA, the Division agrees that good cause exists for this Modification, which is hereby
granted.

If you have any questions or require additional information, please contact Gaye Brewer
at (270) 898-8468, or e-mail gaye.brewer@ky.gov.
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Sincerely,

April J. Webb, P.E., Manager
Hazardous Waste Branch
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Jennifer Tufts, US EPA - Region 4, Tufts.Jennifer@.epa.gov

Jon Richards, US EPA — Region 4; Richards.jon@epa.gov

William E. Murphie, DOE — Paducah, William.murphie@lex.doe.gov
William Creech, DOE - Lexington; William.creech@lex.doe.gov
Rich Bonezek, DOE — Lexington, Rich.Bonczek(@lex.doe.gov

Lisa Santoro, DOE — Paducah; lisa.santoro@lex.doe.gov

Jennifer Woodard, DOE — Paducah, Jennifer. Woodard@lex.doe.gov
Rachel Blumenfeld, DOE — Lexington, Rachel. Blumenfeld@lex.doe.gov

Kim Crenshaw, DOE — Paducah, kim.crenshaw(@lex.doe.gov

Mark J. Duff, LATAKY — Kevil; mark.duff@lataky.com

Myrna Redfield, LATAKY — Kevil, Myrna.Redfield@lataky.com
John Wesley Morgan, LATAKY — Kevil, John.Morgan@lataky.com
Jana White, LATAKY — Kevil; jana.white@lataky.com

Bruce Ford, LATAKY — Kevil; bruce.ford@lataky.com

Jim Erickson, LATAKY — Kevil, Jim.Erickson@]lataky.com
Frazier Johnstone, LATAKY — Kevil, Edward.Johnstone(@]ataky.com
Greg Shaia, LATAKY — Kevil, Greg.Shaia@]lataky.com

John Samples, LATAKY — Kevil, John.Samples@]Jataky.com
Darla Bowen, LATAKY — Kevil; darla.bowen@lataky.com

Sunny Osborne, LATAKY — Kevil; sunny.osborne(@lataky.com
Tracey Duncan, P2S — Paducah; tracey.duncan@lex.doe.gov
Rebecca Wren, P2S — Paducah, Rebecca. Wren@lex.doe.gov
Christa Dailey, P2S — Paducah, christa.dailey@lex.doe.gov
Bethany Jones, P2S — Paducah; Bethany.jones@lex.doe.gov

Jim Ethridge, CAB — Paducah; jim@pgdpcab.org

Matt McKinley, CHFS — Frankfort, matthewW.mckinley(@ky.gov
Stephanie Brock, CHFS — Frankfort, StephanieC.Brock@ky.gov
Nathan Garner, CHFS — Frankfort; Nathan.garner@ky.gov

Todd Mullins, KDWM — Frankfort; Todd.Mullins@ky.gov

Gaye Brewer, KDWM — Paducah, gaye.brewer@ky.gov

Jeff Gibson, KDWM - Frankfort, Jeffrey.Gibson@ky.gov

Mike Guffey, KDWM-Frankfort, mike.guffey@ky.gov

Leo W. Williamson, KDWM - Frankfort, Leo.Williamson@ky.gov
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DWM File: #1100-E, Graybar ARM20130010 (Rev PP for BGOU SWMUs 5 & 6)
DWM File: #505-B; Graybar: AIN20130003 (2013 SMP FFA Mods)
Attachment: Signed FFA Milestone Modification Form



MODIFICATION TO THE PADUCAH FEDERAL FACILITY AGREEMENT
ACCORDING TO THE TERMS OF SECTION XXXIX

Modification requested by: Date:

Rachel H. Blumenfeld January §, 2014
Requester’s Organization:

U.S. Department of Energy

Section to be modified:

Appendices C and G

Reason for modification: To modify Burial Grounds Operable Unit (OU) Solid Waste Management Units (SWMUs) 5 and 6
Federal Facility Agreement (FFA) milestones to allow for the extension of the D1 Record of Decision (ROD), DI Remedial Design
Work Plan, D1 Remedial Design Report, D1 Remedial Action Work Plan, Field Start, and D1 Remedial Action Completion Report
by 30 days. The extension is based upon the Kentucky Department for Environmental Protection (KDEP) request to extend the
review time for the Proposed Plan for the Burial Grounds Operable Unit Source Areas at the Paducah Gaseous Diffusion Plant,
Kentucky: Solid Waste Management Units 5 and 6, DOE/LX/07-1275&D2, by 30 days. As aresult of KDEP’s request, and in
accordance with Section XXIX.B.4 of the FFA, a 30-day milestone extension of the subsequent Burial Grounds OU SWMUs 5 and
6 FFA documents is applicable.

Modification requested:

Project Deliverable Current FFA Date! New Date
Burial Grounds QU, D1 ROD 3/27/2014 4/26/2014
SWMUs 5 and 6

Burial Grounds OU, D1 Remedial Design Work Plan 4/26/2014 5/26/2014
SWMUs 5 and 6 ‘

Burial Grounds OU, D1 Remedial Design Report 4/26/2015 5/26/2015
SWMUs 5 and 6

Burial Grounds OU, D1 Remedial Action Work Plan 5/26/2015 6/25/2015
SWMUs 5 and 6

Burial Grounds OU, Field Start 12/5/2015 1/4/2016

SWMUs 5 and 6

Burial Grounds OU, D1 Remedial Action Completion Report  4th Quarter 2016 1% Quarter 2017
SWMUs 5 and 6

Notes:

"The currently approved FFA dates are based on the milestone modification for Burial Grounds Operable Unit SWMUs
5 and 6, dated December 16, 2013.

* Indicates a planning date.

Determination by any one of the three project managers that a modification is major will require that the modification be
submitted for public participation to the extent required by DOE’s Community Relations Plan under Section XXXIII.

Major modification?
YES NO
DOE, Paducah Site Manager’s Approval: Date:
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EPA, ReM 4, Reme(ﬁ/al Project Manager’s Approval: Date:

Note: Return to DOE after signature for the Administrative Record and to initiate distribution to FFA “Controlled” copies.



